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A. Write a brief narrative of work accomplished.  Compare actual accomplishments to 

objectives established as indicated in the work plan.  When the output can be 

quantified, a computation of cost per unit is required when useful.*  

 

Participants:  Scott Marsh, state weed specialist – biological control release and monitoring. 

 

 December 7, 2013 – Pre-award letter signed with an expiration of March 31, 2013. 

 March 27, 2013 - Pre-award letter extensions were signed with an expiration of May 31, 

2013. 

 May 6, 2013 – Pre-award letter extensions were signed with an expiration of July 31, 

2013. 

 June 27, 2013 – Cooperative agreements were signed  

 July 18, 2013 – Funding received 

 September 12, 2013 – Scott Marsh surveyed release sites. 

 Cooperative agreements not signed and funding received too late to acquire bio-control 

insects to do release in 2013.  Asked for extension to do activities in 2014. 

 November 13, 2013 – Survey extension letter signed  

 December 2, 2013 – Extended cooperative agreement (article 23) to end December 30, 

2014 

 

Funding Amount 

(USDA) 

Funding Amount 

(KDA) 

Total Number of 

Biological Control 

Agents  

Cost Per Unit 

Proposed = $4,649 Proposed =$0 Proposed = 4,000 Proposed= $1.16 

Actual = $4,649 Actual = $0 Actual = N/A Actual = N/A 

 

1.   Survey methodology (trapping protocol): 

 

 Common Name Scientific Name 

Pest: Loosestrife Defoliating Beetle Galerucella  pusilla 

 

 Proposed Actual 

Sites (Locations): 2 N/A 

Biological Control Agents: 
Loosestrife Defoliating Beetle 

(Galerucella  pusilla) 
N/A 

 

Number of Counties: 2 

Counties: Doniphan and Linn 

 

2.   Survey dates: 

 

 Proposed Actual 

Biological Control Release Dates: May 2013 N/A 
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3.   Benefits and results of survey: 

 

 Positive Negative Total Number 

Biological Control Release N/A N/A N/A 

 

4.   Database submissions: 

 

Records Submitted to NAPIS 
 

 Data will be submitted to NAPIS after release of biological control. 

 

B. If appropriate, explain why objectives were not met.*  

 

 Cooperative agreements were completed June 27, 2013. 

 Extension approved December 2, 2013 since no agreement was signed by the time this 

project should have been started.  Funding received too late to acquire bio-control insects 

to do release in 2013. 

 

C. Where appropriate, explain any cost overruns or unobligated funds in excess of $1,000. 

*  

 

*indicates information is required per 7 CFR 3016.40 and 7 CFR 3019.51 

 

Approved and signed by 

 

 

_______________________________   Date: _______________________ 

Cooperator 

 

 

_______________________________  Date: _______________________ 

ADODR 

 


